COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2011

ESTI MATE SUMVARY 13:32: 08
CONTI D C17682R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17682R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 21.0 DAYS TI ME ALLOW 35 WORK DAYS
125 N OF MEAD STR REPAIR PERCENT TI ME: 60. 00 ORI G TI VE ALLOW 35 WORK DAYS
PROJECT NO BR0253- 212
125 N OF MEAD STR REPAIR
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 31/ 2011 DATE TI ME STARTED 07/ 18/2011
6800 N. BROADWAY, STE 112 DATE LET 06/ 16/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 23/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 13/ 2011 DATE ACCEPTED
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 07/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 490, 301. 35 PARTI Cl PATI NG $ 340, 661. 60 $ 340, 661. 60
AWARD PRQIECT AMT: $ 454, 976. 35 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 69. 48% TOTAL EARNI NGS 340, 661. 60 340, 661. 60
FUNDS AVAI LABLE: $ 149, 639. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 340, 661. 60 340, 661. 60
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -6,824.65 -6, 824. 65
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 333, 836.95 333, 836.95
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 333, 836. 95 333, 836.95
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 333, 836.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 17682R- BI D ESTI MATE RUN 09/ 09/ 2011
PRQJECT:! BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 Renoval of Asphalt Mat (Pl aning) 425. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0010 203-01500 Bl adi ng 13. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0015 208-00002 Erosion Log (12 Inch) 330. 000 0. 000
LF 330. 000 1, 485. 00
4. 50000 330. 000 1, 485. 00
0020 208-00034 Gravel Bag 100. 000 0. 000
LF 30. 000 150. 00
5. 00000 30. 000 150. 00
0025 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0030 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 3. 000 5,100. 00
1, 700. 00000 3. 000 5,100. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 21. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 14. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0055 208-00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 8. 000 440. 00
55. 00000 8. 000 440. 00



CONTI D: C17682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17682R-BI D ESTI MATE RUN 09/ 09/ 2011
PRQIECT: BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-01190 Reset Tensioned Cable Barrier 1, 700. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0070 212-00032 Soi | Condi ti oni ng 0. 700 0. 000
ACRE 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0075 213-00012 Spray-on Ml ch Bl anket 0. 700 0. 000
ACRE 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0085 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 56. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0090 607-11525 Fence (Pl astic) 612. 000 0. 000
LF 612. 000 1, 836. 00
3. 00000 612. 000 1, 836. 00
0095 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 958 41, 194. 00
43, 000. 00000 0.958 41, 194. 00
0100 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 750 5, 250. 00
7, 000. 00000 0. 750 5, 250. 00
0105 627-00005 Epoxy Pavenent MarKki ng 8. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0110 627-00011 Paverent Mar ki ng Paint (\Waterborne) 8. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C17682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17682R- Bl D ESTI MATE RUN 09/ 09/ 2011
PRQJECT: BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-00000 Fl aggi ng 100. 000 0. 000
HOUR 59. 750 1,493.75
25. 00000 59. 750 1,493.75
0120 630- 00007 Traffic Control Inspection 27.000 0. 000
DAY 27.000 2,295.00
85. 00000 27.000 2,295.00
0125 630-00012 Traffic Control Management 35. 000 0. 000
DAY 15. 000 9, 150. 00
610. 00000 15. 000 9, 150. 00
0130 630- 00015 Uniforned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0135 630-80002 Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0140 630-80338 Barricade (Type 3 M D) (Tenporary) 2.000 0. 000
EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0145 630-80341 Construction Traffic Sign (Panel Size A) 41. 000 0. 000
EACH 17.500 262.50
15. 00000 17.500 262. 50
0150 630- 80342 Construction Traffic Sign (Panel Size B) 76. 000 0. 000
EACH 38. 000 570. 00
15. 00000 38. 000 570. 00
0155 630-80343 Construction Traffic Sign (Panel Size O 34. 000 0. 000
EACH 13.500 202. 50
15. 00000 13. 500 202. 50
0160 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 3, 900. 00
2, 600. 00000 1. 500 3, 900. 00
0165 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00



CONTI D C17682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17682R- Bl D ESTI MATE RUN 09/ 09/ 2011
PRQIECT: BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 80360 Drum Channel i zi ng Devi ce 121. 000 0. 000
EACH 60. 500 1,512.50
25. 00000 60. 500 1,512. 50
0175 630- 80380 Traffic Cone 306. 000 0. 000
EACH 153. 000 918. 00
6. 00000 153. 000 918. 00
0180 630-80392 St ackabl e Tubul ar Mar ker 316. 000 0. 000
EACH 158. 000 3,792.00
24. 00000 158. 000 3,792.00
0185 630-80393 St ackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0190 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary)
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0195 700- 70010 F/ A M nor Contract Revisions 36, 364. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17682R- Bl D ESTI MATE RUN 09/ 09/ 2011
PRQIECT: BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700- 70040 F/ A Rail road 5, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 224,907.00 $ 88,111.25% 88, 111. 25
CAT NOO300 STRUCTURES - D-17-DA
0245 202-00170 Ginding And Texturing Concrete Pavement 22.000 0. 000
SY 0. 000 0. 00
58. 00000 0. 000 0. 00
0250 202- 00210 Renoval of Concrete Pavenent 119. 000 0. 000
Sy 119. 000 3,927.00
33. 00000 119. 000 3,927.00
0255 202- 00504 Renoval of Expansion Device 39. 000 0. 000
LF 39. 000 2,535.00
65. 00000 39. 000 2,535.00
0260 206- 00065 Structure Backfill (FlowFill) 5. 000 0. 000
cY 5. 000 3, 150. 00
630. 00000 5. 000 3,150. 00
0265 518-00000 Bri dge Conpression Joint Seal er 38. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0270 519-01000 Epoxy Resin (1njection) 19. 000 0. 000
LF 19. 000 1, 900. 00
100. 00000 19. 000 1, 900. 00
0275 601- 04000 Concrete Cass E 39. 000 0. 000
cY 39. 000 19, 890. 00
510. 00000 39. 000 19, 890. 00



CONTI D C17682R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17682R-BI D ESTI MATE RUN 09/ 09/ 2011
PRQIECT: BRO253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - D-17-DA

0280 601- 05900 Concrete Self Consolidating 11. 000 0. 000
cY 11. 000 53, 130. 00
4, 830. 00000 11. 000 53, 130. 00
0285 601-21010 Precast Concrete Unit 5. 000 0. 000
cY 5. 000 5, 500. 00
1, 100. 00000 5. 000 5, 500. 00
0290 602- 00020 Rei nforcing Steel (Epoxy Coated) 4,271. 000 0. 000
LB 4,271. 000 6,192. 95
1. 45000 4,271. 000 6,192. 95

CAT 0300 CURRENT AMI  $ 99, 210.95 $ 96,224.95 % 96, 224. 95
CAT NOO0301 STRUCTURES - D-17-DB

0295 202-00170 Ginding And Texturing Concrete Pavenment 61. 000 0. 000
SY 0. 000 0. 00
58. 00000 0. 000 0. 00
0300 202- 00210 Renoval of Concrete Pavenent 314. 000 0. 000
Sy 314. 000 10, 362. 00
33. 00000 314. 000 10, 362. 00
0305 202-00504 Renoval of Expansion Device 39. 000 0. 000
LF 39. 000 2,535.00
65. 00000 39. 000 2,535.00
0310 206- 00065 Structure Backfill (FlowFill) 5. 000 0. 000
cY 5. 000 3, 150. 00
630. 00000 5. 000 3,150. 00
0315 518-00000 Bri dge Conpression Joint Seal er 76. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0320 519-01000 Epoxy Resin (1njection) 36. 000 0. 000
LF 36. 000 3, 600. 00
100. 00000 36. 000 3, 600. 00
0325 601- 04000 Concrete dass E 104. 000 0. 000
cY 104. 000 53, 040. 00

510. 00000 104. 000 53, 040. 00



CONTI D C17682R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17682R- Bl D ESTI MATE RUN 09/ 09/ 2011
PRQJECT: BR0253- 212 ESTI MATE NO 0001 13:32: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 STRUCTURES - D-17-DB
0330 601- 05900 Concrete Self Consolidating 11. 000 0. 000
cY 11. 000 53, 130. 00
4, 830. 00000 11. 000 53, 130. 00
0335 601- 06020 Concrete (Patching) (Polyner) 0. 200 0. 000
CcY 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
0340 601-21010 Precast Concrete Unit 10. 000 0. 000
cY 10. 000 11, 000. 00
1, 100. 00000 10. 000 11, 000. 00
0345 602- 00020 Rei nforcing Steel (Epoxy Coated) 9, 592. 000 0. 000
LB 9, 592. 000 13, 908. 40
1. 45000 9, 592. 000 13, 908. 40
CAT 0301 CURRENT AMI  $ 160, 583.40 $ 150, 725.40 $ 150, 725. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0350 620-00002 Field Ofice (Oass 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0355 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI  $ 5, 600. 00 $ 5,600.00 $ 5, 600. 00
PRQJIECT TOTAL CURRENT AMI  $ 490, 301. 35 $ 340, 661. 60 $ 340, 661. 60




